



Annual Schedule of Planned Procurement Activities for the Ministry of Land and Legal Affairs 2025/2026

Date Published:- 2026-08-12

Version: 002

No.	Project Number	Project Name	UNSPSC Code	Brief Description	Proposed date for Issue of Bidding Documents	Expected Delivery/ Completion Date	Estimated Project Duration (for Works and Services)	Procurement Method	Standstill Period (if applicable) No. of days	Contract Type
1	MLLA-25/26-001	Procurement of ICT Hardware and Equipment for TTIPO	43210000	Supply and Delivery of ICT Hardware and Equipment - Ten (10) Laptops and Ten (10) UPS	2026-01-01	2026-07-01	7 Months	Request for Quotation	N/A	Fixed Price/Lump Sum
2	MLLA-25/26-002	Purchase of a Multi-function Printer for the Intellectual Property of MLLA	43212220	Supply and Delivery of a Multi-function printer	2026-02-01	2026-04-01	3 Months	Request for Quotation	N/A	Fixed Price/Lump Sum
3	MLLA-25/26-003	Purchase of two (2) scanners for the Intellectual Property Office of MLLA	43211711	Supply and Delivery of two (2) scanners	2026-02-01	2026-04-01	3 Months	Request for Quotation	N/A	Fixed Price/Lump Sum
4	MLLA-25/26-004	CCTV and Security Access System	46171619	Procurement of CCTV and Security Access Sustum	2026-02-01	2026-04-01	3 Months	Request for Quotation	N/A	Fixed Price/Lump Sum
5	MLLA-25/26-005	The Provision of Tide Gauge Equipment and Telemetry Systems (2026)	41114300	To acquire tidal monitoring stations and associated equipment to enhance the national sea level monitoring infrastructure of Trinidad and Tobago	2026-01-01	2026-03-01	3 Months	Request for Quotation	N/A	Fixed Price/Lump Sum



Annual Schedule of Planned Procurement Activities for the Ministry of Land and Legal Affairs 2025/2026

Date Published:- 2026-08-12

Version: 002

No.	Project Number	Project Name	UNSPSC Code	Brief Description	Proposed date for Issue of Bidding Documents	Expected Delivery/ Completion Date	Estimated Project Duration (for Works and Services)	Procurement Method	Standstill Period (if applicable) No. of days	Contract Type
6	MLLA-25/26-006	The Provision of UAV-Based LiDAR Surveying System	25132100	To acquire a UAV-Based LiDAR surveying system in order to support aerial mapping, LiDAR data acquisition and geospatial data processing operations	2026-01-01	2026-03-01	3 Months	Request for Quotation	N/A	Fixed Price/Lump Sum
7	MLLA-25/26-007	The Provision of RTK GNSS Surveying Equipment	52161518	The supply and delivery of GNSS kit	2026-01-01	2026-03-01	3 Months	Request for Quotation	N/A	Fixed Price/Lump Sum
8	MLLA-25/26-008	IT Equipment for the Surveys and Mapping Division	43210000	The supply and delivery of IT Equipment	2026-03-01	2026-05-01	3 Months	Request for Quotation	N/A	Fixed Price/Lump Sum
9	MLLA-25/26-009	Renovations of the New District Office - Sangre Grande Hospital	72121103	Refurbishment of District Registrar Offices	2026-02-01	2026-07-01	6 Months	Request for Quotation	N/A	Fixed Price/Lump Sum



Annual Schedule of Planned Procurement Activities for the Ministry of Land and Legal Affairs 2025/2026

Date Published:- 2026-08-12

Version: 002

No.	Project Number	Project Name	UNSPSC Code	Brief Description	Proposed date for Issue of Bidding Documents	Expected Delivery/ Completion Date	Estimated Project Duration (for Works and Services)	Procurement Method	Standstill Period (if applicable) No. of days	Contract Type
10	MLLA-25/26-010	ICT Upgrades of the Ministry of Land and Legal Affairs - General Administration; End-User Device Procurement	43210000	Modernize and upgrade MLLA ICT's infrastructure by replacing outdated hardware with devices featuring greater processing power. Purchase and Install a minimum of 400 end user machines	2025-12-01	2026-08-01	9 Months	Request for Quotation	10 Days	Fixed Price/Lump Sum
11	MLLA-25/26-011	ICT Upgrades of the Ministry of Land and Legal Affairs - General Administration; Project Planning and Technical Design	43210000	Technical Assessments, solution design, deployment planning, security artitecture, implementation planning and technical specifications	2025-12-01	2026-08-01	9 Months	Request for Quotation	N/A	Fixed Price/Lump Sum
12	MLLA-25/26-012	ICT Upgrades of the Ministry of Land and Legal Affairs - General Administration; Enterprise Information Security Solution	43210000	Procurement and implementation of enterprise endpoint protection, Endpoint Detection and Response (EDR), centralized security management, threat monitoring, security licensing and supporting cybersecurity solutions	2025-12-01	2026-08-01	9 Months	Request for Quotation	N/A	Fixed Price/Lump Sum
13	MLLA-25/26-013	ICT Upgrades of the Ministry of Land and Legal Affairs - General Administration; Deployment, Configuration and Migration	43210000	Device imaging, software deployment, user data migration, security configuration, endpoint enrollment, asset registration and implementation services	2025-12-01	2026-08-01	9 Months	Request for Quotation	N/A	Fixed Price/Lump Sum



Annual Schedule of Planned Procurement Activities for the Ministry of Land and Legal Affairs 2025/2026

Date Published:- 2026-08-12

Version: 002

No.	Project Number	Project Name	UNSPSC Code	Brief Description	Proposed date for Issue of Bidding Documents	Expected Delivery/ Completion Date	Estimated Project Duration (for Works and Services)	Procurement Method	Standstill Period (if applicable) No. of days	Contract Type
14	MLLA-25/26-014	Printing and Publication of the 2026 Revised Laws of the Republic of Trinidad and Tobago	82121506	Printing and publishing of Trinidad & Tobago laws	2026-04-01	2026-08-01	5 Months	Request for Quotation	N/A	Fixed Price/Lump Sum
15	MLLA-25/26-015	Network Switches Upgrade	43222612	To upgrade our existing network switches to improve network performance, ensure compatibility with current infrastructure, enhance network security and support future scalability	2026-07-01	2026-09-01	3 Months	Request for Quotation	N/A	Fixed Price/Lump Sum
16	MLLA-25/26-016	Digital Legislative Library OS Upgrade and Redesign	81112105	Implementation of Adaptive and Perfective changes to the Digital Legislative Library. - Upgrade DLL Software (OS) – both Database and Website Migration of Data Improve the User-interface of the website Implementation of Smart navigation Chronological List of Laws in Bar-Graph View Increase storage space to 2TB to allow for the continued expansion of the database and website.	2026-01-01	2026-08-01	8 Months	Request for Proposal	N/A	Fixed Price/Lump Sum



Annual Schedule of Planned Procurement Activities for the Ministry of Land and Legal Affairs 2025/2026

Date Published:- 2026-08-12

Version: 002

No.	Project Number	Project Name	UNSPSC Code	Brief Description	Proposed date for Issue of Bidding Documents	Expected Delivery/ Completion Date	Estimated Project Duration (for Works and Services)	Procurement Method	Standstill Period (if applicable) No. of days	Contract Type
17	MLLA-25/26-017	Licensing of Public Officials	81112501	Development and Implementation of a computerized system for the application and processing of Licenses to Commissioners of Affidavits, Justice of the Peace and Marriage Officers	2025-10-01	2026-08-01	9 Months	Request for Quotation	N/A	Fixed Price/Lump Sum
18	MLLA-25/26-018	LaCie Mini External Drive Procurement	43211501	To improve data mobility and ensure reliable storage solutions for departmental workflows.	TBD	TBD	TBD	Request for Quotation	N/A	Fixed Price/Lump Sum
19	MLLA-25/26-019	Refurbishment of District Offices - Mt. Hope District Office	24112801	Procurement and installation of new modular office facility including electrical, plumbing and outfitting works	2026-06-01	2026-08-01	2-3 Months	Request for Quotation	N/A	Fixed Price/Lump Sum
20	MLLA-25/26-020	Refurbishment of District Offices - Couva District Office	56101600	Relocation and outfitting works including furniture, ICT and customer service areas	2026-06-01	2026-08-01	2-3 Months	Request for Quotation	N/A	Fixed Price/Lump Sum



Annual Schedule of Planned Procurement Activities for the Ministry of Land and Legal Affairs 2025/2026

Date Published:- 2026-08-12

Version: 002

No.	Project Number	Project Name	UNSPSC Code	Brief Description	Proposed date for Issue of Bidding Documents	Expected Delivery/ Completion Date	Estimated Project Duration (for Works and Services)	Procurement Method	Standstill Period (if applicable) No. of days	Contract Type
21	MLLA-25/26-021	Refurbishment of District Offices - Port of Spain District Office	56101600	Office outfitting, furniture, counters, records storage and staff facilities	2026-06-01	2026-09-01	4 Months	Request for Quotation	N/A	Fixed Price/Lump Sum
22	MLLA-25/26-022	Furniture and Equipment Upgrades	56101600	Workstations, seating, filing cabinets, shelving and small office appliances across district offices	2026-02-01	2026-05-01	4 Months	Request for Quotation	N/A	Fixed Price/Lump Sum
23	MLLA-25/26-023	Fireproof Cabinets and Records Protection	56101600	Procurement of fireproof storage units and records protection measures	2026-02-01	2026-04-01	3 Months	Request for Quotation	N/A	Fixed Price/Lump Sum
24	MLLA-25/26-024	Refurbishment of District Offices - ICT and Networking Infrastructure	81161801	Structured cabling, data points, networking and electrical upgrades	2026-04-01	2026-08-01	5-6 Months	Request for Quotation	N/A	Fixed Price/Lump Sum
25	MLLA-25/26-025	System Support and Maintenance	81111504	Ongoing support and maintenance for bedside registration platform	2025-10-01	2026-04-01	6-7 Months	Request for Quotation	N/A	Fixed Price/Lump Sum



Annual Schedule of Planned Procurement Activities for the Ministry of Land and Legal Affairs 2025/2026

Date Published:- 2026-08-12

Version: 002

No.	Project Number	Project Name	UNSPSC Code	Brief Description	Proposed date for Issue of Bidding Documents	Expected Delivery/ Completion Date	Estimated Project Duration (for Works and Services)	Procurement Method	Standstill Period (if applicable) No. of days	Contract Type
26	MLLA-25/26-026	Sangre Grande Hospital Expansion	72151605	ICT integration, networking and on boarding works for implementation at Sangre Grande Hospital	2026-05-01	2026-08-01	3-4 Months	Request for Quotation	N/A	Fixed Price/Lump Sum
27	MLLA-25/26-027	Hardware and ICT Equipment	43211500	Computers, printers, scanners and related ICT equipment for hospital sites	2025-10-01	2026-04-01	6-7 Months	Request for Quotation	N/A	Fixed Price/Lump Sum
28	MLLA-25/26-028	Software Development and Enhancements	81111508	System improvements, workflow enhancements and integration support	2025-10-01	2026-07-01	7-8 Months	Request for Quotation	N/A	Fixed Price/Lump Sum
29	MLLA-25/26-029	Office Space Outfitting	72121103	Internal outfitting works including partitions, flooring and painting	2026-06-01	2026-08-01	2-3 Months	Request for Quotation	N/A	Fixed Price/Lump Sum
30	MLLA-25/26-030	Furniture and Workstations	5611600	Desks, chairs, filing cabinets and customer service furniture	2026-03-01	2026-05-02	2-3 Months	Request for Quotation	N/A	Fixed Price/Lump Sum



Annual Schedule of Planned Procurement Activities for the Ministry of Land and Legal Affairs 2025/2026

Date Published:- 2026-08-12

Version: 002

No.	Project Number	Project Name	UNSPSC Code	Brief Description	Proposed date for Issue of Bidding Documents	Expected Delivery/ Completion Date	Estimated Project Duration (for Works and Services)	Procurement Method	Standstill Period (if applicable) No. of days	Contract Type
31	MLLA-25/26-031	Outfitting of Accomodation (Tobago) - ICT and Networking Infrastructure	43220000	Data cabling, networking equipment and electrical upgrades	TBD	TBD	TBD	Request for Quotation	N/A	Fixed Price/Lump Sum
32	MLLA-25/26-032	Records Storage Systems	24102004	Shelving, storage cabinets and records management infrastructure	2026-02-01	2026-04-01	3-4 Months	Request for Quotation	N/A	Fixed Price/Lump Sum
33	MLLA-25/26-033	Air Conditioning and Electrical Works	72101511	AC installation and associated electrical works	2026-02-01	2026-04-01	3 Months	Request for Quotation	N/A	Fixed Price/Lump Sum
34	MLLA-25/26-034	Building Fit-Out Works	72121103	Partitions, ceilings, flooring, painting and customer service areas	2026-02-01	2026-08-01	7 Months	Request for Quotation	N/A	Fixed Price/Lump Sum
35	MLLA-25/26-035	Furniture and Office Equipment	56101600	Workstations, seating, filing systems and public waiting areas	2026-02-01	2026-04-01	2-3 Months	Request for Quotation	N/A	Fixed Price/Lump Sum



Annual Schedule of Planned Procurement Activities for the Ministry of Land and Legal Affairs 2025/2026

Date Published:- 2026-08-12

Version: 002

No.	Project Number	Project Name	UNSPSC Code	Brief Description	Proposed date for Issue of Bidding Documents	Expected Delivery/ Completion Date	Estimated Project Duration (for Works and Services)	Procurement Method	Standstill Period (if applicable) No. of days	Contract Type
36	MLLA-25/26-036	Outfitting of Accommodation (South) - ICT and Networking Infrastructure	81161801	Structured cabling, server room setup and electrical upgrades	2026-04-01	2026-08-01	4-5 Months	Request for Quotation	N/A	Fixed Price/Lump Sum
37	MLLA-25/26-037	Records Management Infrastructure	24102000	Fireproof storage, shelving and secure records areas	2026-03-01	2026-08-01	6-7 Months	Request for Quotation	N/A	Fixed Price/Lump Sum
38	MLLA-25/26-038	Air Conditioning and Mechanical Works	72151200	AC installation and ventilation improvements	2026-06-01	2026-08-01	3 Months	Request for Quotation	N/A	Fixed Price/Lump Sum
39	MLLA-25/26-039	Security and Access Control	72151700	CCTV, access control systems and security infrastructure	TBD	TBD	3- 4 Months	Request for Quotation	N/A	Fixed Price/Lump Sum
40	MLLA-25/26-040	Tunapuna Sub-Office	72121103	Decentralization of Offices including IPO, LRC and other offices of MLLA - Design, refurbishment and outfitting works including partitions, customer service areas, furniture, electrical and ICT infrastructure	2026-06-01	2026-09-01	4-5 Months	Selective Tendering/Limited Bidding	10 Days	Fixed Price/Lump Sum



Annual Schedule of Planned Procurement Activities for the Ministry of Land and Legal Affairs 2025/2026

Date Published:- 2026-08-12

Version: 002

No.	Project Number	Project Name	UNSPSC Code	Brief Description	Proposed date for Issue of Bidding Documents	Expected Delivery/ Completion Date	Estimated Project Duration (for Works and Services)	Procurement Method	Standstill Period (if applicable) No. of days	Contract Type
41	MLLA-25/26-041	Chaguanas Sub-Office	72121103	Decentralization of Offices including IPO, LRC and other offices of MLLA - Design, refurbishment and outfitting works including partitions, customer service areas, furniture, electrical and ICT infrastructure	2026-06-01	2026-09-01	4-5 Months	Selective Tendering/Limited Bidding	10 Days	Fixed Price/Lump Sum
42	MLLA-25/26-042	Penal Sub-Office	72121103	Decentralization of Offices including IPO, LRC and other offices of MLLA - Design, refurbishment and outfitting works including partitions, customer service areas, furniture, electrical and ICT infrastructure	2026-06-01	2026-09-01	4-5 Months	Selective Tendering/Limited Bidding	10 Days	Fixed Price/Lump Sum
43	MLLA-25/26-043	Decentralisation of Offices - ICT and Networking Infrastructure	81161801	Structured cabling, networking equipment, server/network setup and data infrastructure across all locations	2026-05-01	2026-09-01	5-6 Months	Request for Quotation	N/A	Fixed Price/Lump Sum
44	MLLA-25/26-044	Records Storage and Security Infrastructure	24102004	Shelving, secure records storage systems, CCTV and access control provisions	TBD	TBD	TBD	Request for Quotation	N/A	Fixed Price/Lump Sum



Annual Schedule of Planned Procurement Activities for the Ministry of Land and Legal Affairs 2025/2026

Date Published:- 2026-08-12

Version: 002

No.	Project Number	Project Name	UNSPSC Code	Brief Description	Proposed date for Issue of Bidding Documents	Expected Delivery/ Completion Date	Estimated Project Duration (for Works and Services)	Procurement Method	Standstill Period (if applicable) No. of days	Contract Type
45	MLLA-25/26-045	Digital Authentication Project - Laws of Trinidad and Tobago	TBD	To ensure that the electronic copies of Laws of T&T are tamper-evident thus ensuring the Digital integrity of the documents are maintained	2026-06-02	2026-08-02	3 Months	Request for Quotation	N/A	Fixed Price/Lump Sum
46	MLLA-25/26-046	Provision of Public Procurement Consultancy Services	E0114003	To procure the services of a Public Procurement Consultant to provide expert guidance, advisory services and capacity - building support to ensure full compliance with the Public Procurement and Disposal of Public Property Act, 2015 (as amended). Also to provide training and sensitization sessions to the Ministry and its Departments, Agencies and Statutory Boards and State-controlled Enterprises to build capacity for the new procurement regime .	2026-03-01	2026-05-01	3 Months	Sole Source	N/A	Fixed Price/Lump Sum
47	MLLA-25/26-047	Quality Assurance and Quality Control Services for the Aerial and LiDAR Survey of Trinidad and Tobago for the Survey and Mapping Division	81151651	Topographic mapping for all purposes (energy/infrastructure/development etc), aerial acquisition using LiDAR and photogrammetric sensors and production of classified point clouds, terrain models, orthophotos and vector products	2026-07-01	2026-09-01	3 Months	Request for Proposal	10 Days	Fixed Price/Lump Sum



Annual Schedule of Planned Procurement Activities for the Ministry of Land and Legal Affairs 2025/2026

Date Published:- 2026-08-12

Version: 002

No.	Project Number	Project Name	UNSPSC Code	Brief Description	Proposed date for Issue of Bidding Documents	Expected Delivery/ Completion Date	Estimated Project Duration (for Works and Services)	Procurement Method	Standstill Period (if applicable) No. of days	Contract Type
48	MLLA-25/26-048	The Upgrade and Enhancement of the Cadastral Management Information System (CMIS) - Phase 2	81101512	For the upgrade of software applications, strengthening of GIS integration and governance, improvement of user management and security controls and the enhancement of system functionality and workflows	2026-07-01	2026-09-01	3 Months	Request for Proposal	10 Days	Fixed Price/Lump Sum