



Date Published: 2026/05/22

Annual Schedule of Planned Procurement Activities for the Ministry of Land and Legal Affairs 2025/2026

Version: -001

| No. | Project Number | Project Name | UNSPSC Code | Brief Description | Proposed date for Issue of Bidding Documents | Expected Delivery/ Completion Date | Estimated Project Duration (for Works and Services) | Procurement Method | Standstill Period (if applicable) No. of days | Contract Type |
|-----|----------------|--|-------------|--|--|------------------------------------|---|-----------------------|---|----------------------|
| 1 | MLLA-25/26-001 | Procurement of ICT Hardware and Equipment for TTIPO | 43210000 | Supply and Delivery of ICT Hardware and Equipment - Fifteen (15) Laptops and Fifteen (15) UPS | 01/01/2026 | 01/07/2026 | 7 Months | Request for Quotation | N/A | Fixed Price/Lump Sum |
| 2 | MLLA-25/26-002 | Supply and Delivery of Networking and Connectivity Tools | 43230000 | (Networking Wiring, Drops, Access Points, Acquisition of Starlink) | 01/02/2026 | 01/06/2026 | 5 Months | Request for Quotation | N/A | Fixed Price/Lump Sum |
| 3 | MLLA-25/26-003 | The Provision of Tide Gauge Equipment and Telemetry Systems (2026) | 41114300 | To acquire tidal monitoring stations and associated equipment to enhance the national sea level monitoring infrastructure of Trinidad and Tobago | 01/01/2026 | 01/03/2026 | 3 Months | Request for Quotation | N/A | Fixed Price/Lump Sum |
| 4 | MLLA-25/26-004 | The Provision of UAV-Based LiDAR Surveying System | 25132100 | To acquire a UAV-Based LiDAR surveying system in order to support aerial mapping, LiDAR data acquisition and geospatial data processing operations | 01/01/2026 | 01/03/2026 | 3 Months | Request for Quotation | N/A | Fixed Price/Lump Sum |
| 5 | MLLA-25/26-005 | The Provision of RTK GNSS Surveying Equipment | 52161518 | The supply and delivery of GNSS kit | 01/01/2026 | 01/03/2026 | 3 Months | Request for Quotation | N/A | Fixed Price/Lump Sum |
| 6 | MLLA-25/26-006 | Renovations of the New District Office - Sangre Grande Hospital | 72121103 | Refurbishment of District Registrar Offices | 01/02/2026 | 01/07/2026 | 6 Months | Request for Quotation | N/A | Fixed Price/Lump Sum |



MINISTRY OF LAND AND LEGAL AFFAIRS

Date Published: 2026/05/22

Annual Schedule of Planned Procurement Activities for the Ministry of Land and Legal Affairs 2025/2026

Version: -001

| No. | Project Number | Project Name | UNSPSC Code | Brief Description | Proposed date for Issue of Bidding Documents | Expected Delivery/ Completion Date | Estimated Project Duration (for Works and Services) | Procurement Method | Standstill Period (if applicable) No. of days | Contract Type |
|-----|----------------|---|-------------|--|--|------------------------------------|---|-------------------------------------|---|----------------------|
| 7 | MLLA-25/26-007 | Construction of office walls and installation of office cubicles/workstations, ICT cabling and wiring | 30162400 | Decentralization of Offices including IPO, LRC and other offices of MLLA | 01/02/2026 | 01/07/2026 | 5-6 Months | Selective Tendering/Limited Bidding | 10 Days | Fixed Price/Lump Sum |
| 8 | MLLA-25/26-008 | Retrofitting/adjusting building services for customized air conditioning, lighting, electrical systems, life safety systems and installation of security equipment/system | 46171600 | Decentralization of Offices including IPO, LRC and other offices of MLLA | 01/02/2026 | 01/07/2026 | 5-6 Months | Selective Tendering/Limited Bidding | 10 Days | Fixed Price/Lump Sum |
| 9 | MLLA-25/26-009 | Procurement and Installation of furniture, fixture and equipment | 56101700 | Procurement and Installation of furniture, fixture and equipment | 01/02/2026 | 01/07/2026 | 5-6 Months | Request for Quotation | N/A | Fixed Price/Lump Sum |
| 10 | MLLA-25/26-010 | Mobilization and construction of office walls ,cabling for ICT and electrical power and procurement and installation of office workstations | 30162400 | Outfitting and reconfiguration of the office spaces in the AGLA Tower assigned to MLLA and office spaces in other buildings (as needed) to adequately accommodate the staff structure and operations of MLLA | TBD | TBD | 5-6 Months | Selective Tendering/Limited Bidding | N/A | Fixed Price/Lump Sum |



Date Published: 2026/05/22

Annual Schedule of Planned Procurement Activities for the Ministry of Land and Legal Affairs 2025/2026

Version: -001

| No. | Project Number | Project Name | UNSPSC Code | Brief Description | Proposed date for Issue of Bidding Documents | Expected Delivery/ Completion Date | Estimated Project Duration (for Works and Services) | Procurement Method | Standstill Period (if applicable) No. of days | Contract Type |
|-----|----------------|---|-------------|---|--|------------------------------------|---|-----------------------|---|----------------------|
| 11 | MLLA-25/26-011 | ICT Upgrades of the Ministry of Land and Legal Affairs - General Administration | 43210000 | Modernize and upgrade MLLA ICT's infrastructure by replacing outdated hardware with devices featuring greater processing power. Purchase and Install a minimum of 400 end user machines | N/A | N/A | 10-12 Months | Request for Quotation | 10 Days | Fixed Price/Lump Sum |
| 12 | MLLA-25/26-012 | Procure and implement an information security solution | TBD | Supply, delivery and deploy of new security solutions ensuring confidentiality, integrity and availability of the Ministry's information | TBD | TBD | TBD | Request for Quotation | 10 Days | Fixed Price/Lump Sum |
| 13 | MLLA-25/26-013 | Bedside Registration of Births - Purchase of ICT equipment/servers etc. | 43210000 | The system would allow trained staff to register births electronically at the hospital before the mother and child are discharged, creating a more efficient and user friendly process for registration of births. Development of ICT requirements, including a secure, web based platform for data entry and transmission. | 01/10/2025 | 01/04/2026 | 6-7 Months | Request for Quotation | N/A | Fixed Price/Lump Sum |
| 14 | MLLA-25/26-014 | ICT Upgrades of the Ministry of Land and Legal Affairs - RGD | 43210000 | Supply and Delivery of 104 computers, 60 laptops, 60 docking stations, 104 monitors and 104 UPS | 01/02/2026 | 01/07/2026 | 6 Months | Request for Quotation | N/A | Fixed Price/Lump Sum |



Date Published: 2026/05/22

Annual Schedule of Planned Procurement Activities for the Ministry of Land and Legal Affairs 2025/2026

Version: -001

| No. | Project Number | Project Name | UNSPSC Code | Brief Description | Proposed date for Issue of Bidding Documents | Expected Delivery/ Completion Date | Estimated Project Duration (for Works and Services) | Procurement Method | Standstill Period (if applicable) No. of days | Contract Type |
|-----|----------------|--|-------------|--|--|------------------------------------|---|-----------------------|---|----------------------|
| 15 | MLLA-25/26-015 | Printing and Publication of the 2026 Revised Laws of the Republic of Trinidad and Tobago | 82121506 | Printing and publishing of Trinidad & Tobago laws | N/A | N/A | 6-7 Months | Direct Contracting | N/A | Fixed Price/Lump Sum |
| 16 | MLLA-25/26-016 | Provision of ICT Equipment and System for the Law Revision Commission | 43210000 | Procuring ICT equipment for the LRC | N/A | N/A | 6-7 Months | Request for Quotation | N/A | Fixed Price/Lump Sum |
| 17 | MLLA-25/26-017 | Network Switches Upgrade | 43222612 | To upgrade our existing network switches to improve network performance, ensure compatibility with current infrastructure, enhance network security and support future scalability | 01/07/2026 | 01/09/2026 | 3 Months | Request for Quotation | N/A | Fixed Price/Lump Sum |
| 18 | MLLA-25/26-018 | Supply and Delivery of Specialized Printers for Registrar General Department | 43212100 | The supply and delivery of twenty (20) coloured printers and thirty (30) black printers | 01/01/2026 | 01/07/2026 | 7 Months | Request for Quotation | N/A | Fixed Price/Lump Sum |



Date Published: 2026/05/22

Annual Schedule of Planned Procurement Activities for the Ministry of Land and Legal Affairs 2025/2026

Version: -001

| No. | Project Number | Project Name | UNSPSC Code | Brief Description | Proposed date for Issue of Bidding Documents | Expected Delivery/ Completion Date | Estimated Project Duration (for Works and Services) | Procurement Method | Standstill Period (if applicable) No. of days | Contract Type |
|-----|----------------|---|-------------|--|--|------------------------------------|---|-----------------------|---|----------------------|
| 19 | MLLA-25/26-019 | Digital Legislative Library OS Upgrade and Redesign | 81112105 | Implementation of Adaptive and Perfective changes to the Digital Legislative Library. - Upgrade DLL Software (OS) – both Database and Website Migration of Data Improve the User-interface of the website Implementation of Smart navigation Chronological List of Laws in Bar-Graph View Increase storage space to 2TB to allow for the continued expansion of the database and website. | 01/01/2026 | 01/08/2026 | 8 Months | Request for Proposal | N/A | Fixed Price/Lump Sum |
| 20 | MLLA-25/26-020 | Outfitting of Projectors for RGD conference rooms | 72153606 | Supply and Delivery of five (5) 1080p 4k projectors - Wi-Fi and Bluetooth enabled, Bluetooth speaker and mic | 01/01/2026 | 01/05/2026 | 5 Months | Request for Quotation | N/A | Fixed Price/Lump Sum |
| 21 | MLLA-25/26-021 | Furnishing 9th floor to facilitate Video Conferencing | 43223203 | Supply and installation of Conference Room Multimedia Setup (TV, Mini-PC, Bluetooth Speakers & Mic, Wireless Keyboard & Mouse, 4K Web Cam) | 01/01/2026 | 01/07/2026 | 6-7 Months | Request for Quotation | N/A | Fixed Price/Lump Sum |
| 22 | MLLA-25/26-022 | Supply and Delivery of 10 NCR Receipt Printers for Civil and Companies Registry | 43212112 | Supply and Delivery of Receipt Printers | 01/01/2026 | 01/07/2026 | 6-7 Months | Request for Quotation | N/A | Fixed Price/Lump Sum |



Date Published: 2026/05/22

Annual Schedule of Planned Procurement Activities for the Ministry of Land and Legal Affairs 2025/2026

Version: -001

| No. | Project Number | Project Name | UNSPSC Code | Brief Description | Proposed date for Issue of Bidding Documents | Expected Delivery/ Completion Date | Estimated Project Duration (for Works and Services) | Procurement Method | Standstill Period (if applicable) No. of days | Contract Type |
|-----|----------------|---------------------------------------|-------------|--|--|------------------------------------|---|-------------------------------------|---|----------------------|
| 23 | MLLA-25/26-023 | Supply and Delivery of Photocopiers | 44101700 | Supply and Delivery of six (6) photocopiers for RGD Offices | 01/01/2026 | 01/06/2026 | 6 Months | Request for Quotation | N/A | Fixed Price/Lump Sum |
| 24 | MLLA-25/26-024 | Licensing of Public Officials | 81112501 | Development and Implementation of a computerized system for the application and processing of Licenses to Commissioners of Affidavits, Justice of the Peace and Marriage Officers | 01/10/2025 | 01/05/2026 | 8 Months | Request for Quotation | N/A | Fixed Price/Lump Sum |
| 25 | MLLA-25/26-025 | LaCie Mini External Drive Procurement | 43211501 | To improve data mobility and ensure reliable storage solutions for departmental workflows. | TBD | TBD | TBD | Request for Quotation | N/A | Fixed Price/Lump Sum |
| 26 | MLLA-25/26-026 | Survey of Squatter Sites | 81151604 | To survey and define the boundaries of squatter sites for formal inclusion in the cadastral system, establishing a legal and spatial framework that supports land ownership, regularization and future development | TBD | TBD | TBD | Selective Tendering/Limited Bidding | 10 Days | Fixed Price/Lump Sum |